
4. RFCP NO.

REQUEST FOR CHANGE PROPOSAL /                                      
NOTICE TO PROCEED - CHANGE ORDER                       

UT - Battelle Subcontract No.  
4000006067

In accordance with the Changes and Modification Clauses, you are requested to provide a detailed cost proposal and schedule evaluation on 
this document for your performance of the proposed change (s) to your Subcontract as set forth and described below.  Submit your proposal 
within ______ calendar days from the date of this request for proposal.  K/J/-JV requires the Subcontractor to submit a detailed breakdown of 
the proposed price (labor, material, overhead, profit, etc) and schedule evaluation.

3. SNS TASK ORDER NUMBER 

5. NAME AND ADDRESS OF SUBCONTRACTOR

1. DATE 2. SUBCONTRACT NUMBER

7. SPECIFICATIONS AND DRAWINGS AFFECTED: ___________________________________________________

8. K/J - JV REVIEW AND APPROVAL (Date & Initial)             (    ) In-Scope Change   (    ) Out-of-Scope Change 
8d. PROCUREMENT

DO NOT START WORK OR TAKE ANY OTHER ACTION ON THE PROPOSED CHANGE UNTIL YOU RECEIVE A COPY OF 
THIS FORM AS EXECUTED IN THE NOTICE TO PROCEED SECTION.
6. DESCRIPTION OF PROPOSED CHANGE:  _______________________________________________________

SUBCONTRACTOR CHANGE PROPOSAL RECAP
The proposed change(s) in the subcontract work as described above will be performed by the Subcontractor in accordance with all terms and 
conditions of the subcontract referenced above.  The pricing contained in this proposal is effective for a period of sixty (60) calendar days from 
the date of the submittal.  The Subcontractor is to provide detailed price breakdown according to the WBS and Scheduled Activity Number set 
forth in the attached Subcontract Change Estimate Proposal.                                                               

In consideration of the change(s) agreed to herein as complete and equitable adjustment(s) for the work described in this subcontract Change 
Order, the Subcontractor hereby releases Knight/Jacobs, UT-Battelle, LLC and the Government from any and all liability under this subcontract 
for further equitable adjustments attributable to such facts or circumstances giving rise to the subcontract's proposal(s) which are the basis for 
this subcontract change order, except for the issuance of a formal modification to the Knight/Jacobs Joint Venture Subcontract.

8a. CONSTRUCTION ENGINEER/SUPT. 8b. RESIDENT ENGINEER 8c, SAFETY

PROPOSAL DATE AMOUNT SCHEDULE IMPACT (Days) SUBCONTRACTORS SIGNATURE

REVISED PROPOSAL DATE REVISED AMOUNT Rev. Schedule Impact SUBCONTRACTOR SIGNATURE

CONCURRENCE SIGNATURES & DATE
K/J-JV CONSTRUCTION ENGINEER/SUPT. K/J-JV SCHEDULING K/J - JV COST

K/J-JV CONSTRUCTION MANAGER K/J-JV PROCUREMENT MANAGER SNS TASK LEADER

SNS-CF ASSOCIATE DIVISION DIRECTOR SNS-CF DIVISION DIRECTOR SNS PROCUREMENT

NOTICE TO PROCEED
IN ACCORDANCE WITH THE CHANGES AND MODIFICATION CLAUSES, YOU ARE HEREBY NOTIFIED TO
PROCEED WITH ALL ASSOCIATED TASKS NECESSARY FOR THE COMPLETION OF THE CHANGE(S)
OUTLINED IN ITEMS 6 & 7 ABOVE, PLUS ANY AND ALL ATTACHMENTS. THE EFFECTIVE DATE OF THIS
NOTICE-TO-PROCEED IS_____________________.
   ISSUED BY:                                                                                                                                                                                                                                                                                                                         

________________________________________________________________________________________________________

DATE:                                                                                         

_____________________________________________

K/J - JV Procurement
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12.  Task Duration (Days) - Enter the estimated number of days to perform the work.  NOTE: You are required to 
submit proposed revisions to the Subcontract CPM Schedule identifying the change(s) and the schedule impact of 
the change.

11. Line Total Cost - Self-explanatory.

8. Equipment Costs - Enter estimated costs of special equipment listed in the description column which are special 
to the contract and of a significant dollar value.

9. Other Direct Costs - Enter estimated costs which are special to the contract and of a significant dollar value.  
Identify Subcontractor costs and any other cost not identified elsewhere and include backup documentation on how 
these cost were derived.
10.  Total $/Unit Unburden - Enter the total dollars per unit cost. This is line item total cost divided by the number of 

13. In the appropriate spaces provided, as a decimal, enter your overhead, profit and bond  percentages.  If under a 
forward pricing rate agreement, enter the previously negotiated rates.

6. Labor Costs - Enter Manhours, Base Rate, Fringe Rate, Tax Rate (DO NOT INCLUDE OVERHEAD, PROFIT 
OR BOND COST HERE), and total.  In the manhours column, enter the estimated number of manhours needed to 
perform the work listed in the description column.

4. Quantity - Contractor's estimate of quantity required in terms of unit of measure.  

7. Material Cost - Enter unit cost of material to be supplied and total cost

2. Enter the Schedule Activity Number(s) for the work affected by the proposed change.  Be sure to reference your 
CPM schedule.
3. Description of materials required, work to be done, special equipment needed, ect.  Breakdown should be in 
sufficient detail to permit itemizing of all direct costs.

5. Unit of Measure - Description of the unit in which each item is to be estimated (e.g., SY=square yard, CY=cubic 
yard, HRS=hours, SF=square feet, LF=linear feet, BF=board feet, EA=each, LB=pound).

INSTRUCTIONS FOR COMPLETING SUBCONTRACT CHANGE ESTIMATE PROPOSAL

1. Enter the Work Breakdown Structure Code applicable to the change and the RFCP number.

1.  As required by Section H, Terms and Conditions, Para 9.10, Schedules and Reports, Section G - Submittals, 
Subparagraph (1) General, Subcontractor shall provide all schedule submittals on computer disk media as well as 
tabular printouts and graphics presentations. The latest version of Primavera™ scheduling software shall be used

3. In accordance with Section H, Terms and Conditions, Para 9.10, Schedules and Reports, Section O, Delays and 
Requests for Extension of Time the Change Order Schedule Submittal shall be divided in two sections. The first 
section will show project critical path prior to the change.  The first section will indicate activity number, activity 
description, original duration, REM duration, early start, early finish an total float.  The second section  will show the 
change order tasks and the sequence of the work, and provide Contract Value and Labor Hours of Tasks.  This 
section will also Identify impact to contract milestones dates (if any), completion date of added tasks and contract 

2. In accordance with Section H, Terms and Conditions, Para 9.10, Schedules and Reports, Section F, 
Subparagraph (8) Requests for Proposals and Change Orders, when changes to the work are proposed, the 
subcontractor shall submit revisions to the Subcontract CPM Schedule identifying the changes and the schedule  
impact of the change.  The proposed schedule revisions shall be submitted with the subcontractor's cost proposal 
for each proposed change.  Additions and/or deletions shall be treated as a separate line item.

NOTE:  YOU WILL NEED TO ENTER PRICING FOR EACH WBS NUMBER AND SCHEDULE ACTIVITY 
NUMBER, ADDITIONS AND DELETIONS WILL HAVE TO BE SEPARATELY PRICED.

INSTRUCTIONS FOR COMPLETING CHANGE ORDER SCHEDULE SUBMITTAL
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1. SUBCONTRACT NUMBER

0

BASE FRINGE RATE TAX RATE
TOTAL WAGE 

RATE
TOTAL LABOR 

COST
$/UNIT TOTAL $/UNIT TOTAL

1 1.8.2.3 CO45 CF080030711 Chase opening C11 to be filled with concrete

Roughen Opening:
2 Cement Masons (1/2Day) 8 hrs 15.23$   5.53$                4.25$                25.01$              200.08$            25.01$             200.08$           

Deformed Dowels (8-8" #$4) 8 ea 1.00$     8.00$              1.00$               8.00$               
2 Iron Workers (1/2 Day) 8 hrs 17.95$   5.53$                4.80$                28.28$              226.24$            28.28$             226.24$           

Fill w/Concrete & Parge Surface
2 Cement Masons (1/2 Day) 8 hrs 15.23$   5.53$                4.25$                25.01$              200.08$            25.01$             200.08$           

Waterproofing over Patch 15 sf 3.00$     45.00$            3.00$               45.00$             
2 Carpenters (1/2 Day) 8 hrs 16.65$   5.53$                4.54$                26.72$              213.76$            26.72$             213.76$           3

SUBTOTAL 840.16$            53.00$            893.16$           

Markups
Overhead 84.02$              5.30$              89.32$             

Profit 84.02$              5.30$              89.32$             
SUBTOTAL 1,008.20$         63.60$            1,071.80$        

Bond 50.41$              2.65$              53.06$             

TOTAL PRICE 1,058.61$         66.25$            Total Price 1,124.86$        3

1.8.2.3 CO45 CF80030712 Delet Smoke/Helium Curtain -75 lbs 3.50$     (262.50)$        3.50$               (262.50)$          
(18g, 2.5'x14'-35SF@2.156lbs/sq)
Labor -8 hrs 17.75$   5.53$                4.76$                28.04$              (224.32)$           28.04$             (224.32)$          1

SUBTOTAL (224.32)$           (262.50)$        (486.82)$          

Markups
Overhead (22.43)$             (26.25)$          (48.68)$            

Profit (22.43)$             (26.25)$          (48.68)$            
SUBTOTAL (269.18)$           (315.00)$        (584.18)$          

Bond (13.46)$             (15.75)$          (29.21)$            

TOTAL PRICE (327.50)$           (383.25)$        Total Price (613.39)$          1

511.47$           Total Proposed Change 

SUBCONTRACT CHANGE ESTIMATE PROPOSAL

2. DATE 3. RFCP NUMBER

0 January 0, 1900 0
SUBCONTRACTOR NAME PROJECT TITLE 4. PROPOSED PRICE CHANGE 5. PROPOSED TIME CHANGE 

Target Center Building 511.47$                             0

Quantity Unit
Material EQUIPMENTLabor CostLINE 

NO.
WBS 

NUMBER

SCHEDULE 
ACTIVITY 
NUMBER

DESCRIPTION
TOTAL                
$/UNIT 

Unburdened

TASK 
DURATION 

(Days)

OTHER 
DIRECT 
COSTS

LINE ITEM 
TOTAL 
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